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Regional Regional Express Bus; acquire low-emission buses for new express service on HOV  
 lanes regionwide.  In nine counties.  
 ($ X 1,000) 
Estimated Project Cost: $188,000 TCRP Funds covered by the application: $40,000 
Total TCRP Funds Available: $40,000 Phases(s) covered in application: 4 
Lead Agency: Metropolitan 

Transportation 
Commission (MTC) 

Implementing Agency: MTC 

   
TCRP allocations approved (as of Jan 14, 2002): $40,000 for Phase(s): 4 
Advance approved: $25,542     for Phase(s): 4 
   
 
Project Summary:  The overall project is to reduce 
traffic congestion by purchasing approximately 94 new 
buses and providing new express bus service in major 
travel corridors throughout the Bay Area utilizing the 
regional HOV lane network when feasible.  The new 
express bus service will be a combination of new 
routes, as well as increased frequency on existing 
routes, provided by nine transit operators throughout 
the San Francisco Bay Area.  Approximately 63 of the 
buses will be over-the-road coaches, which typically 
have high back seats and tend to be for longer routes.  
The remaining 31 buses are expected to be suburban 
buses, which are designed for more urban routes. 
 
Prior TCRP Action:  Original application was 
approved on August 23, 2001(Resolution TA-01-14); 
amended on February 28, 2002 (Resolution TAA-02-
02) to provide advance for over-the-road buses.  A 
subsequent amendment was approved on November 
7, 2002 (Resolution TAA-02-12) to revise the number 
of buses to be acquired, reduce the number of 
operators, add the AC Transit San Mateo Bridge 
service, and increase the advance amount for the over-
the-road coaches. 
 
Status of Conditions:  The following condition was set 

 

forth under Resolution TA-01-14, and remains in effect: “that MTC shall maintain a record of all buses acquired 
with funding provided by this application approval, shall maintain that record for the lifetime of the vehicles, and 
shall provide that information on request.” 
 
The following condition was set forth under Resolution TAA-02-02, and remains in effect: “As part of the bi-annual 
Progress Report submitted to the Department and Commission, MTC shall provide detail information on the 
implementation of the overall Regional Express Bus Service, including the number of buses acquired, the delivery 
and payment schedule of the buses, as well as an update on the progress of the Regional Transit Marketing 
Committee.”  
 
All other conditions have been met. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Studies, Environmental Review and Permits
2 Plans, Specifications & Estimates 8/00 3/02
4 Procurement of approximately 102 buses 11/01 9/03 $40,000
4 Regional Bus Program implementation $148,000

Total: $188,000

Draft 
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Discussion/Issues:  No issues. Bus acquisition is categorically exempt under CEQA.  Negative Declaration for 
the SamTrans element was reviewed by the CTC and approved the project for future consideration of funding on 
October 3, 2001, under Resolution E-02-15.  Delivery schedule and payment schedule on file.  Regional 
Transportation Plan documentation on file.  
 
Note:  Agency needs to provide operating plan and environmental clearance for the San Mateo Bridge service.  

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $40,000 $40,000
Proposed

Committed
Proposed $20,000 $20,000

Committed
Proposed $128,000 $128,000

Committed $40,000 $40,000
Proposed $148,000 $148,000

Totals: $188,000 $188,000

TCRP State

TBD TBD

FTA Bus 
Discretionary

Federal

Totals:


